COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 14/ 2011

ESTI MATE SUMVARY 10: 15: 15
CONTI D: C18275 ESTI MATE NO. 0002 PROG SPEC YR 2005
PCN: 18275- BI D COFRS REPCRTI NG CATEGCRY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 19.0 DAYS TI VE ALLOW 30 WORK DAYS
SH 86 & DEERPATH RD. | NTERS. | PERCENT TI ME: 63.33 ORI G TI ME ALLOW 30 WORK DAYS
PRQJIECT NO CD86A- 050
SH 86 & DEERPATH RD. | NTERS. |
NAVE OF ROAD: 086A
PRQIECT COUNTI ES: DOUGLAS, REG ON 1
CONTRACTCR:
LAFARGE NORTH AMERI CA | NC. PAY PERI OD ENDI NG 09/ 01/ 2011 DATE TI ME STARTED 05/20/2011
1800 N TAFT ROAD DATE LET 04/ 21/ 2011 DATE WORK BEGAN
DATE AWARDED 04/ 29/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 20/ 2011 DATE ACCEPTED
FORT COLLI NS CO 80521 970 407- 3600 DATE NOTI CE TO PROCEED 05/ 20/ 2011
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 435, 383. 95 PARTI Cl PATI NG $ 147. 00 $ 0.00
AWARD PRQJECT AM: $ 365, 332. 45 NON- PARTI Cl PATI NG 144, 679. 60 64, 375. 40
PERCENT COVPLETE: 33. 26% TOTAL EARNI NGS 144, 826. 60 64, 375. 40
FUNDS AVAI LABLE: $ 290, 557. 35 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 144, 826. 60 64, 375. 40
TOTAL CLAI VB $ 0.00 RETAI NAGE -3,954.02 -1, 866.13
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 140, 872. 58 62, 509. 27
LI QUI DATED DAVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0. 00
AMOUNT DUE 140, 872. 58 62, 509. 27
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 62, 509. 27

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18275

PCN: 18275-BI D
PRQJECT:! CO086A- 050
REF | TEM

NO. NO.

CAT NO0200 ROADWAY

0005 202-00090 *Renoval of

0010 202-00240

*Renoval of

0015 202-00250

*Renoval of

0020 202-00810

*Renoval of

0025 203-00010

0026 203-00060

Enbanknent Materi al

Del i neat or

Asphal t Mat (Pl ani ng)

Pavenent Mar ki ng

G ound Sign

*Uncl assi fi ed Excavation (Conplete In Place)

Enbanknent (CP)

0030 203-01500 Bl adi ng

0035 203-01597

Pot hol i ng

0040 208-00002

0045 208-00009

0050 208-00034 *&avel Bag

*Erosion Log (12 Inch)

*Erosion Log (20 Inch)

(Conplete In Place) Added

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT

QUANTI TY/
UNITS

UNT PRI CE

10. 000

5. 90000

5, 367. 000
SY
1. 70000

0. 000
SF
2. 40000

3. 000

94. 10000

2,729.000

11. 30000

500. 000

25. 83000

35. 000

139. 50000

3. 000

164. 50000

130. 000
LF
4.20000

200. 000
LF
5. 60000

0. 000
LF
6. 00000

PREV QTY/
QTY TH S PER OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

3. 000
0. 000
3. 000

1, 500. 000
1, 229. 000
2,729.000

0. 000
500. 000
500. 000

0. 000
35. 000
35. 000

3. 000
0. 000
3. 000

30. 000
0. 000
30. 000

200. 000
0. 000
200. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 09/ 14/ 2011

10: 15: 15
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
282. 30
13, 887. 70
30, 837. 70
12, 915. 00
12, 915. 00
4,882. 50
4, 882. 50
0. 00
493. 50
0. 00
126. 00
0. 00
1, 120. 00
0. 00
0. 00



CONTI D: C18275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18275-BI D ESTI MATE RUN 09/ 14/ 2011
PRQJECT: Q086A- 050 ESTI MATE NO. 0002 10:15: 15
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0055 208-00070 Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 2. 000 2,897.00
1, 448. 50000 2. 000 2,897.00
0060 208-00103 *Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
36. 20000 0. 000 0. 00
0065 208- 00105 *Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
54. 30000 0. 000 0. 00
0070 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
252. 50000 0. 000 0. 00
0075 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
30. 70000 0. 000 0. 00
0080 208- 00206 *Erosion Control Supervisor 40. 000 11. 000
DAY 17. 000 1,642.20
96. 60000 28. 000 2,704.80
0085 210- 00810 *Reset Gound Sign 1. 000 0. 000
EACH 0. 000 0. 00
765. 00000 0. 000 0. 00
0090 212-00006 *Seedi ng (Native) 1.200 0. 000
ACRE 0. 000 0. 00
543. 00000 0. 000 0. 00
0095 212-00032 *Soi | Conditioning 1.200 0. 000
ACRE 0. 000 0. 00
2, 414. 00000 0. 000 0. 00
0100 213-00002 *Mul ching (Weed Free Hay) 1. 000 0. 000
ACRE 0. 000 0. 00
422. 50000 0. 000 0. 00
0105 213-00012 *Spray-on Mul ch Bl anket 0. 500 0. 000
ACRE 0. 000 0. 00
0. 00

5, 431. 50000 0. 000



CONTI D C18275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18275-BI D ESTI MATE RUN 09/ 14/ 2011
PRQJECT: CO86A- 050 ESTI MATE NO 0002 10: 15: 15
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 213-00061 *Mul ch Tacki fier 200. 000 0. 000
LB 0. 000 0. 00
6. 00000 0. 000 0. 00
0115 216-00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 1, 000. 000 0. 000
SY 0. 000 0. 00
3.50000 0. 000 0. 00
0120 304- 06000 *Aggregat e Base Course (C ass 6) 365. 000 0. 000
TON 266. 660 7,199. 82
27.00000 266. 660 7,199. 82
0125 403-00720 Hot M x Asphalt (Patching) (Asphalt) 15. 000 0. 000
TON 0. 000 0. 00
114. 00000 0. 000 0. 00
0130 403-34751  Hot Mx Asphalt (Grading SX) (75) (PG 64-28) 1, 300. 000 0. 000
TON 0. 000 0. 00
93. 10000 0. 000 0. 00
0135 420-00103 *CGeotextile (Erosion Control) (dass 2) 825. 000 0. 000
Sy 825. 000 4,620. 00
5. 60000 825. 000 4,620. 00
0140 506-00209 *Riprap (9 Inch) 30. 000 0. 000
CY 0. 000 0. 00
191. 50000 0. 000 0. 00
0145 606- 00301 Quardrail Type 3 (6-3 Post Spacing) 1, 800. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0. 00
0150 606-02003 End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2, 066. 00000 0. 000 0. 00
0155 609-60011  Curb Type 6 (Section M 650. 000 0. 000
LF 0. 000 0. 00
13. 40000 0. 000 0. 00
0160 612-00001  *Delineator (Type I) 7.000 0. 000
EACH 0. 000 0. 00
32. 90000 0. 000 0. 00



CONTI D C18275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18275-BI D ESTI MATE RUN 09/ 14/ 2011
PRQJECT: Q086A- 050 ESTI MATE NO 0002 10: 15: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0165 612-00002 *Del i neator (Type I1) 6. 000 0. 000
EACH 0. 000 0. 00
32. 90000 0. 000 0. 00
0170 612-00003  *Delineator (Type Il1) 4.000 0. 000
EACH 0. 000 0. 00
32. 90000 0. 000 0. 00
0175 614-00012 *Sign Panel (Cass Il) 9. 000 0. 000
SF 0. 000 0. 00
28.20000 0. 000 0. 00
0180 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 1. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
765. 00000 0. 000 0. 00
0185 625- 00000 *Construction Surveying 1. 000 0. 624
LS 0. 000 0. 00
3, 388. 50000 0. 624 2,114. 42
0186 625-00001 Construction Surveying (Hourly) Additional Surveying 8. 500 0. 000
per section 105.13 8. 500 850. 00
100. 00000 8. 500 850. 00
0190 626- 00000 *Mobi | i zat i on 1. 000 0. 500
LS 0. 100 2,171.00
21, 710. 00000 0. 600 13, 026. 00
0195 627-00005 *Epoxy Pavenent MarKki ng 24.000 0. 000
GAL 0. 000 0. 00
149. 50000 0. 000 0. 00
0200 627-00012 *Pavement Marking Paint (Low VOC Sol vent Base) 48. 000 0. 000
GAL 0. 000 0. 00
68. 70000 0. 000 0. 00
0205 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 31. 000 0. 000
SF 0. 000 0. 00
16. 70000 0. 000 0. 00
0210 630- 00000 *Fl aggi ng 150. 000 60. 750
HOUR 68. 250 1,617.53
23. 70000 129. 000 3, 057. 30



CONTI D C18275 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18275-BI D ESTI MATE RUN 09/ 14/ 2011
PRQJECT: CO86A- 050 ESTI MATE NO 0002 10: 15: 15
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0215 630- 00007 *Traffic Control Inspection 41. 000 8. 000
DAY 33. 000 2,927.10
88. 70000 41. 000 3,636.70
0220 630-00012 *Traffic Control Managenent 12. 000 3. 000
DAY 5. 000 3,105. 00
621. 00000 8. 000 4, 968. 00
0225 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 2.000
EACH 0. 000 0. 00
29. 60000 2.000 59. 20
0230 630- 80342 *Construction Traffic Sign (Panel Size B) 25. 000 9. 000
EACH 3. 500 165. 55
47. 30000 12. 500 591. 25
0235 630-80343 *Construction Traffic Sign (Panel Size C 8. 000 2.000
EACH 0. 000 0. 00
47. 30000 2.000 94. 60
0240 630-80344 *Construction Traffic Sign (Special) 55. 000 27.500
SF 0. 000 0. 00
29. 60000 27.500 814. 00
0245 630- 80355 *Portabl e Message Sign Panel 4. 000 1. 000
EACH 1. 000 3,311. 00
3, 311. 00000 2.000 6, 622. 00
0250 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 0. 000
EACH 0. 000 0. 00
23. 70000 0. 000 0. 00
0255 630-80370 *Concrete Barrier (Tenporary) 2, 080. 000 984. 000
LF 56. 000 2,184.00
39. 00000 1, 040. 000 40, 560. 00
0260 630- 80380 *Traffic Cone 50. 000 25. 000
EACH 0. 000 0. 00
8. 30000 25. 000 207.50
0265 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 1. 000 0. 000
(Temporary) EACH 0. 000 0. 00
8, 868. 50000 0. 000 0. 00



CONTI D C18275 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 18275-BI D ESTI MATE RUN 09/ 14/ 2011
PRQIECT: C086A- 050 ESTI MATE NO 0002 10: 15: 15
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0270 700-70010 F/ A M nor Contract Revisions 14, 502. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700-70028  F/A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI  $ 435,089.95 $ 64,375.40 $ 144, 679. 59
CAT NO0400 CONSTRUCTI ON ENG NEERI NG

0300 620-00020 Sanitary Facility 2.000 1. 000
EACH 0. 000 0. 00
147. 00000 1. 000 147.00
CAT 0400 CURRENT AMI  $ 294.00 $ 0.00$ 147.00

PRQJIECT TOTAL CURRENT AMI  $ 435,383.95 $ 64,375.40 $ 144, 826. 59



